MainSpring Excel Tips & Tricks — Session 3 Brian Sevier

MILESTONE Chart

https://www.exceltip.com/excel-chart/how-to-create-milestone-chart-in-excel.html

As Research Administrators, we know all too well that tracking milestones or deliverables for a project is
an extremely important task. Whether these milestones are for the proposal stages you need to
manage for your PI, or these are the actual deliverables of an award, this is a great visual tool in Excel
that can be used for many purposes in managing the important tasks and deliverables for your project.

Access MILESTONE Chart Template.xls

This data file is set up so you can use this as a template for implementing this MILESTONE Chart for any
future use cases you may have.

e The first column is the targeted completion date for each of your tasks/deliverables.

e The second column is the name of the task or activity that you need to complete.

e The third column is for Excel to understand the “placement” of those tasks on a chart using a
numerical value. The value of the “height” creates the placement on the Milestone Chart.

Date | Milestone Achieved M Height B Axis |
1/1/2021 RFA/FOA Announced -2 0
1/15/2021 PI brainstorming session 1 0
Scientific scope and personnel
1/25/2021 involvement -1 0
1/31/2021 Budget draft 4 2 0
2/5/2021 Biosketches r -2 0
2/10/2021 Consortium Docs 1 0
2/28/2021 Final budget -1 0
3/10/2021 Budget justification r 2 0
Animal/human protocol r
3/10/2021 attachments -2 0
3/15/2021 Specific Aims Narrative 1 0
3/25/2021 Equipment -1 0
3/31/2021 Research Strategy/Lit Review r 2 0
4/5/2021 Facilities and Resources r -2 0
4/15/2021 LOS Collected 1 0
4/16/2021 UFIRST entries -1 0
4/25/2021 FCOI certs 4 2 0
4/26/2021 UFIRST Routing " -2 0
4/30/2021 Sponsor Routing 1 0
5/6/2021 Sponsor due date -1 0
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Proposal Milestone Chart
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